

Friday Agile Sprint Planning Template

Plan what you are building, define user stories, track your backlog, and close with an end-of-day retro.

Friday Sprint Planning

Fill this out at the start of every Friday before you start building. Same template every week — whether it's a Vibe Code Friday (exploring and experimenting) or a Project Friday (building your actual project). By Week 13 this is muscle memory.

1. What I'm Building Today

I am building a theme generator based as a spin off of my website for 15 Themes and 15 Stories.

Project: I a Neon-Nostalgia Theme: theme-generator with animations that allow the user to download the files

Today's goal: Today's goal is to make sure the theme generator fuses themes, download mechanism works, animation works, and dropdown works,

2. User Stories

Write 3-5 user stories for what you're building today. Format: "As a [who], I want to [what] so that [why]."

#	User Story	Priority
1	As a _anyone __, I want to _give people the option to visualize themes__ so that _ they can explore__	Ensure that themes fuse.
2	As a _developer__, I want to _give the option to developers to give ideas to customers__ so that _they can communicate with their customers__	Ensure that the slider works to fuse themes
3	As a __customers_, I want to _customers to be able to articulate what they want__ so that __customers can communicate with developers_	Nice to have a lot of themes but I don't want to overwhelm the customer with too many options. So Include my 15 themes/15 stories to

		help them visualize a page.
4	As a _coders_, I want to _coders to be able to use the code_ so that _they can use it for future projects_	Nice to Have
5	As a ___, I want to ___ so that ___	Stretch

3. Backlog

Break your user stories into specific tasks. Be concrete — "make it look good" is not a task. "Add flexbox layout to the card grid" is.

Task	From Story #	Priority	Estimate	Status
Neon-Nostalgia Theme	Professional site, add Flexbox, dropdown menu with hover color animation	Must Do	S	Completed
Full effect	Scale lines + grid + glow	Must Do	S	Completed
Used closure based, factory function	Explained if there is a user input section use <code>textContent</code>	Must Do	S	Completed
Mobile First	Must be accessible by phone	Must Do	S	Completed
Download option	Opens in MacOS and windows Explorer	Must Do	S / M / L	Completed
		Stretch	S / M / L	Not Started

Estimates: S = under 30 min, M = 30–60 min, L = over 1 hour

Rule: If your Must Do tasks total more than ~3 hours of estimated work, you have too many Must Dos. Move something to Nice to Have.

4. Definition of Done

How do you know you're finished? Be specific.

- [I know I am finished when I have read the code and verified the constraints I gave AI. I know I am done after I have tested each feature.]
- [I know I am done after I have uploaded it to GitHub and tested it after I push the project.]
- Code committed and pushed to GitHub

5. End of Day Retro

Fill this out at the fireside chat.

What I shipped today: I shipped a Theme-Generator that has three layer, a theme selector, a fusion mechanism and a 3rd layer to change the font, I also added an animation dropdown to select from

What I learned: I learned that all the features were not working. I went back and forth with AI to correct the broken features, like typewriter animation. I wanted to enhance it because it was plain, so I added the font dropdown and animation dropdown as additional layers.

What blocked me: No blockers, just a massive amount of code to be read.

What I'd do differently next Friday: Continue to explore the different possibilities. Work on improving my creative side. Work on improving my prompts to create more elaborate projects. Even though less is more, it is important to give the user options.

My sprint score: __5_/10